
Week 36-39

Generally

- Workplace disposition is presented. **NOTE** marked gathering place only for the Octopus project.
- It is important that everyone respects the barriers that may exist.
- Mobile work platforms will be located in public areas.
- Lifts will be marked with a contact person.

Ongoing work

Work area House 1

- Work with Lighting replacement is in progress on floors K1 and K2.

Work area House 3

- Work on replacing lighting will begin in week 36. Operations will be kept informed.

Work area House 6

- Work on the ventilation on floors 3 and 4.

Work area House 8

- Replacement of control system. Planned outages associated with this have been announced.

Aktuella störningar under perioden

- Planned interruptions to ventilation and cooling in building 8 during the replacement of the control system have been notified to operations.

Suspensions, temporary

Influencing work in the long term (preliminary start times)

- Replacement of ventilation control in building 5 is planned for early 2026. More information will be sent out to each business in the affected buildings.

Bravida och Akademiska hus through Construction management