

Projektinformation – NR 20

Ombyggnad Universitetsbiblioteket Umeå



BYGGINFORMATION VECKA 36

Kontaktperson: Håkan Hjalmarsson, Tel: 070- 328 14 47

Vecka 36

I biblioteket:

Målning pågår på plan 2 o 3.

Undertak monteras på plan 3.

Ventilation kompletteras på plan 2 o 3.

El; brandlarm kopplas om samt övrig el kompletteras.

Rörstråk och nya radiatorer monteras på plan 3.

Grundkonstruktioner upprättas för utvändig utrymningstrapp.

Sanering pågår i kulvert mot HUM-huset samt i magasin 3 plan 1.

Värmen är nu återställd i SAM, LÄR o Lindell. Personal kommer och att kolla i kontor så att allt fungerar som det ska.

CONSTRUCTION INFORMATION WEEK 36

Contact: Håkan Hjalmarson, phone 070-328 14 47

Week 36

In the library:

Painting is ongoing on floors 2 and 3.

Suspended ceilings are being installed on floor 3.

Ventilation is being supplemented on floors 2 and 3.

Electricity; fire alarms are being reconnected and other electrical work is being completed.

Pipe runs and new radiators are being installed on floor 3.

Basic structures are being established for the outdoor evacuation stairs.

Cleaning is ongoing in the corridor towards the HUM building and in storage 3 on floor 1.

The heating has now been restored in SAM, LÄR, and Lindell.

Staff will also check the office to make sure everything is working as it should

Med vänlig hälsning / With kind regards
Projekteringsledare / Project engineer Erik Mattsson
Tel 073-8018080

Vxl 010-557 24 00
akademiskahus.se



AKADEMISKA HUS