

Projektinformation – NR 22

Ombyggnad Universitetsbiblioteket Umeå



BYGGINFORMATION VECKA 38

Kontaktperson: Håkan Hjalmarsson, Tel: 070- 328 14 47

Vecka 38

I biblioteket:

Målning pågår på plan 2 o 3.

Ytskikt golv läggs i wc plan 3.

Undertak monteras på plan 3.

Ventilation kompletteras på plan 2 o 3.

El; brandlarm kopplas om samt övrig el kompletteras.

Rörstråk och nya radiatorer monteras på plan 3.

Sanering pågår i södra korridor på hus D plan 1.

CONSTRUCTION INFORMATION WEEK 38

Contact: Håkan Hjalmarson, phone 070-328 14 47

Week 38

In the library:

Painting is ongoing on floors 2 and 3.

Surface layer flooring is being installed in the restroom on the 3rd floor.

Suspended ceilings are being installed on floor 3.

Ventilation is being supplemented on floors 2 and 3.

Electricity; fire alarms are being reconnected and other electrical work is being completed.

Pipe runs and new radiators are being installed on floor 3.

Basic structures are being established for the outdoor evacuation stairs.

Cleaning is ongoing in the south corridor building D floor 1.