

Projektinformation – NR 24

Ombyggnad Universitetsbiblioteket Umeå



BYGGINFORMATION VECKA 40

Kontaktperson: Håkan Hjalmarsson, Tel: 070- 328 14 47

Vecka 40

I biblioteket:

Målning av väggar o snickerier pågår på plan 2 o 3.

Ytskikt golv läggs plan 3.

Undertaksplattor monteras på plan 2.

Ventilation: spjäll i Mag 3

El: kompletteringar plan 3 och återställning plan 2. Montage brandlarm plan 4 i fläktrum.

Rörstråk och nya radiatorer monteras på plan 3 samt rödragning i Mag 3.

Återstående sanering plan 1 utanför Mag 5.

Utvändig utrymningstrappa monteras samt nödutrymningsdörrar plan 3.

CONSTRUCTION INFORMATION WEEK 40

Contact: Håkan Hjalmarson, phone 070-328 14 47

Week 39

In the library:

Painting of walls and joinery is underway on floors 2 and 3.

Floor finishes are being laid on floor 3.

Ceiling tiles are being installed on floor 2.

Ventilation: dampers in Mag 3

Electrical: additions on floor 3 and restoration on floor 2. Installation of fire alarm on floor 4 in fan room.

Pipework and new radiators are being installed on floor 3 and piping in Mag 3.

Remaining renovation on floor 1 outside Mag 5.

An external escape staircase is being installed as well as emergency escape doors on level 3.

Med vänlig hälsning / With kind regards
Projekteringsledare / Project engineer Erik Mattsson
Tel 073-8018080

Vxl 010-557 24 00
akademiskahus.se



AKADEMISKA HUS