

Projektinformation – NR 25

Ombyggnad Universitetsbiblioteket Umeå



BYGGINFORMATION VECKA 41

Kontaktperson: Håkan Hjalmarsson, Tel: 070- 328 14 47

Vecka 41

I biblioteket:

Målning av trapp mellan plan 2 o 3 pågår

Textilplattor golv läggs plan 3.

Undertaksplattor monteras på plan 2.

Nödutrymningsdörrar monteras plan 3.

Ventilation: spjäll i Mag 3

El: kompletteringar plan 3 och återställning plan 2.

VS: kompletterar

Slipning av golv, plan 1 hus D norra korridoren

CONSTRUCTION INFORMATION WEEK 41

Contact person: Håkan Hjalmarsson, Tel: 070-328 14 47

Week 41

In the library:

Painting of the staircase between floors 2 and 3 is ongoing.

Textile floor tiles are being laid on floor 3.

Ceiling tiles are being installed on floor 2.

Emergency exit doors are being installed on floor 3.

Ventilation: dampers in Mag 3.

Electrical: completions on floor 3 and restoration on floor 2.

Plumbing: completing.

Floor sanding, floor 1, building D, northern corridor.

Med vänlig hälsning / With kind regards
Projekteringsledare / Project engineer Erik Mattsson
Tel 073-8018080

Vxl 010-557 24 00
akademiskahus.se



AKADEMISKA HUS