
Week 48-51

Generally

- Workplace disposition is presented. **NOTE** marked gathering place only for the Octopus project.
- It is important that everyone respects the barriers that may exist.
- Mobile work platforms will be located in public areas.
- Lifts will be marked with a contact person.

Ongoing work

Work area House 5

- Work on ventilation and replacement of lighting will begin. Information has been sent out previously.

Work area House 6

- Work on the ventilation on floors K2 – 00.
- Work on replacing lighting on floors K2 - 01.

Aktuella störningar under perioden

- Drilling work in House 5 during weeks 52 and 1(2026). Dispatch to operations will be done separately.

Suspensions, temporary

- Planned disruptions and outages will be notified to affected parties.

Influencing work in the long term (preliminary start times)

- Replacement of house lighting will begin in early 2026. More information will be sent out.
- When installing new electricity meters at the Ångström Laboratory in 2026, parts of the buildings will need to be de-energized for periods of up to 4 hours. Detailed plans will be communicated to affected parts well in advance of planned outages. More information will follow.

Bravida och Akademiska hus through Construction management
