
Week 13-16

Generally

- Workplace disposition is presented. **NOTE** marked gathering place only for the Octopus project.
- It is important that everyone respects the barriers that may exist.
- Mobile work platforms will be located in public areas.
- Lifts will be marked with a contact person.

Ongoing work

Work area House 5

- Work on ventilation on floors 1 and replacement of lighting on floors K2 to 0. Information has been sent out.

Work area House 7

- Work on replacing lighting on floors 5 to 4. Information has been sent out.

Work area House 8

- Work on replacing lighting on floors 0 to K2. Information has been sent out.

Aktuella störningar under perioden

Suspensions, temporary

- Planned disruptions and outages will be notified to affected parties.

Influencing work in the long term (preliminary start times)

- When installing new electricity meters at the Ångström Laboratory in 2026, parts of the buildings will need to be de-energized for periods of up to 4 hours. Detailed plans will be communicated to affected parts well in advance of planned outages. More information will follow.
- Work on replacing roof fans will begin in March. On these occasions, crane lifts will be carried out which may affect access around the buildings. The lifts will be carried out early in the morning to minimise disruption. General information will be sent out on these occasions.

Bravida och Akademiska hus through Construction management
