
Week 09-12

Generally

- Workplace disposition is presented. **NOTE** marked gathering place only for the Octopus project.
- It is important that everyone respects the barriers that may exist.
- Lifts will be marked with a contact person.

Ongoing work

Work area House 4

- Work with Lighting replacement is in progress on floors K2 to 2. Information has been sent out for these floors.
- Painting work is being carried out on floor 4.

Aktuella störningar under perioden

Suspensions, temporary

Influencing work in the long term (preliminary start times)

- Replacement of lighting fixtures in the property has begun in building 4. More information will be sent out.
- Replacement of control systems in building 8 and the FREIA laboratory is planned in the future. The business will be consulted regarding the planning.

Bravida och Akademiska hus through Construction management