

Projektinformation – NR 10

Ombyggnad Universitetsbiblioteket Umeå



OMBYGGNATION UNIVERSITETSBIBLIOTEKET UMEÅ CAMPUS FAKTA/BAKGRUND

Universitetsbiblioteket (UB) är centralt beläget och utgör en viktig nod på campus. Det planerade projektet syftar till att förbättra tillgängligheten genom bättre besöksflöden och skapa en tydligare och mer välkomnande mötesplats

I samband med ombyggnaden kommer tekniska installationer att uppdateras av Akademiska Hus för att minska energiförbrukningen och driftkostnaderna. Dessutom skapas ett förbättrat inomhusklimat för alla användare.

RENOVATION UNIVERSITY LIBRARY UMEÅ CAMPUS FACTS/BACKGROUND

The University Library (UB) is centrally located and constitutes an important node on campus. The planned project aims to improve accessibility through better visitor flows and create a clearer and more welcoming meeting place. In connection with the reconstruction, technical installations will be upgraded by Akademiska Hus to reduce energy consumption and operating costs. In addition, an improved indoor climate is created for all users.

BYGGINFORMATION VECKA 21 och 22

Kontaktperson: Håkan Hjalmarsson, Tel: 070- 328 14 47

Arbetsområdet är nu stängt för personal och 3e man.

Campuskorridor mot Beteendevetarhuset stängd

Driftstörningar i ventilationen kan förekomma under perioden

Vecka 21-22

I arkivet:

Färdigställs under dessa veckor.

I biblioteket:

Slipning och spackling av golv pågående i del F.

Ny ventilation monteras i del F.

El demonteras och provisorier dras.

Hålltagning för nya WC utförs.

Sanering i källare del D pågående.

Arbeten i UC o korridor pågående.

Markarbeten på innergård pågående.

Med vänlig hälsning / With kind regards

Projekteringsledare / Project engineer Erik Mattsson

Tel 073-8018080

Vxl 010-557 24 00

akademiskahus.se

CONSTRUCTION INFO WEEK 21 AND 22

Contact: Håkan Hjalmarsson, Tel: 070- 328 14 47

The work area is now closed to staff and 3rd men.

Operational disturbances in ventilation may occur during the period

Week 21-22

In the archive:

Completion is underway during these weeks.

In the library:

Sanding and filling of floors is ongoing in part F.

New ventilation is being installed in part F.

Electrical wiring is being dismantled and temporary setups are being drawn.

Drilling for new toilets is being done.

Sanitation in the basement of part D is ongoing.

Work in the UC and corridor is ongoing.

Groundwork in the inner courtyard is ongoing.



AKADEMISKA HUS