

Projektinformation – NR 16

Ombyggnad Universitetsbiblioteket Umeå



BYGGINFORMATION VECKA 27

Kontaktperson: Håkan Hjälmarsson, Tel: 070- 328 14 47

Campuskorridor från MIT-huset stängs av 10/6-25

Vecka 27

I biblioteket:

Uppbyggnad av grupprum och WC byggs på plan 3.

Tung rivning för ny campuskorridor i trapphall D20101 samt D20127 vid Lindellhallen pågår. **Respektera avstängningar.**

Målning av takstolar på plan 3 fortsätter.

Ny ventilation monteras i del F.

Nya rör dras på plan 2 del F och radiatorer monteras.

El drar nytt kablage på plan 3.

Sanering utanför HUM-lab pågår under v 27, samt i undercentralen.

Rörarbeten i UC o korridor pågår. I och med det tas material in och ner via den nordvästra entrén i Lindellhallen.

Markarbeten på innergård pågår.

Bygget stänger vecka 28-31.

CONSTRUCTION INFORMATION WEEK 27

Contact: Håkan Hjälmarson, phone 070-328 14 47

Campus corridor from the MIT building will be closed from 10/6-25.

Week 27

In the library:

Construction of group rooms and restrooms is underway on the 3rd floor.

Heavy demolition for the new campus corridor in stairwell D20101 and D20127 at Lindellhallen is in progress. **Please respect the closures.**

Painting of the roof trusses on the 3rd floor continues.

New ventilation is being installed in section F.

New pipes are being laid on the 2nd floor section F, and radiators are being installed.

Electrical work is installing new cabling on the 3rd floor.

Cleanup outside the HUM-lab is ongoing during week 27, as well as in the substation.

Plumbing work in the substation and corridor is also in progress. As a result, materials are being brought in and taken down via the northwestern entrance in Lindellhallen.

Groundwork in the inner courtyard is ongoing.

The construction site will be closed during weeks 28-31.