

Projektinformation – NR 18

Ombyggnad Universitetsbiblioteket Umeå



BYGGINFORMATION VECKA 34

Kontaktperson: Håkan Hjalmarsson, Tel: 070- 328 14 47

Vecka 34

I biblioteket:

Färdigställande av innerväggar pl 3 samt undertak pl 2.

Tung rivning för ny utrymningsdörr pl 2 vid bokinkast.

Målning på plan 3 fortsätter.

Justering av golv pl 3.

Ny ventilation monteras i del F.

Nya rör dras på pl 3 del F och radiatorer monteras.

El drar nytt kablage på plan 3.

Sanering pl 1 södra korridoren.

Rörarbeten i UC o korridor pågår. I och med det tas material in och ner via den nordvästra entrén i Lindellhallen.

CONSTRUCTION INFORMATION WEEK 34

Contact: Håkan Hjalmarson, phone 070-328 14 47

Week 34

In the library:

Completion of interior walls on floor 3 and suspended ceiling on floor 2.
Heavy demolition for a new emergency exit door on floor 2 at the book drop.

Painting on floor 3 continues.

Floor adjustments on floor 3.

New ventilation is being installed in part F.

New pipes are being laid on floor 3 part F and radiators are being mounted.

Electrical work is installing new cabling on floor 3.

Cleaning on floor 1 in the southern corridor.

Plumbing work in the UC and corridor is ongoing. As a result, materials are being brought in and taken down via the northwestern entrance in Lindellhallen.

Med vänlig hälsning / With kind regards
Projekteringsledare / Project engineer Erik Mattsson
Tel 073-8018080

Vxl 010-557 24 00
akademiskahus.se



AKADEMISKA HUS