

Projektinformation – NR 21

Ombyggnad Universitetsbiblioteket Umeå



BYGGINFORMATION VECKA 37

Kontaktperson: Håkan Hjalmarsson, Tel: 070- 328 14 47

Vecka 37

I biblioteket:

Målning pågår på plan 2 o 3.

Undertak monteras på plan 3.

Ventilation kompletteras på plan 2 o 3.

El; brandlarm kopplas om samt övrig el kompletteras.

Rörstråk och nya radiatorer monteras på plan 3.

Sanering pågår i kulvert mot HUM-huset.

Håltagning för nya teknikluckor utförs i magasin 3.

Värmen är nu återställd i SAM, LÄR o Lindell.

CONSTRUCTION INFORMATION WEEK 37

Contact: Håkan Hjalmarson, phone 070-328 14 47

Week 37

In the library:

Painting is ongoing on floors 2 and 3.

Suspended ceilings are being installed on floor 3.

Ventilation is being supplemented on floors 2 and 3.

Electricity; fire alarms are being reconnected and other electrical work is being completed.

Pipe runs and new radiators are being installed on floor 3.

Basic structures are being established for the outdoor evacuation stairs.

Cleaning is ongoing in the corridor towards the HUM building.

Drilling for new technology access holes is being carried out in warehouse 3.

The heating has now been restored in SAM, LÄR, and Lindell.