
Week 40-43

Generally

- Workplace disposition is presented. **NOTE** marked gathering place only for the Octopus project.
- It is important that everyone respects the barriers that may exist.
- Mobile work platforms will be located in public areas.
- Lifts will be marked with a contact person.

Ongoing work

Work area House 1

- Work with Lighting replacement is in progress on floor K2.

Work area House 3

- Work on replacing lighting is underway. Operations will be kept informed.

Work area House 6

- Work on the ventilation on floors 1 and 2.
- Start of work to replace the lighting, information will be sent out.

Aktuella störningar under perioden

- Planned interruptions to ventilation and cooling in building 8 during the replacement of the control system have been notified to operations.

Suspensions, temporary

Influencing work in the long term (preliminary start times)

- Replacement of ventilation control in building 5 is planned for early 2026. More information will be sent out to each business in the affected buildings.

Bravida och Akademiska hus through Construction management