
Week 44-47

Generally

- Workplace disposition is presented. **NOTE** marked gathering place only for the Octopus project.
- It is important that everyone respects the barriers that may exist.
- Mobile work platforms will be located in public areas.
- Lifts will be marked with a contact person.

Ongoing work

Work area House 3

- Work on replacing lighting is underway on floors 1 and K1.

Work area House 6

- Work on the ventilation on floors 0 and 1.
- Work on replacing lighting is underway on floors 2 and 3.

Aktuella störningar under perioden

- Planned disruptions and outages will be notified to affected parties.

Suspensions, temporary

- Planned disruptions and outages will be notified to affected parties.

Influencing work in the long term (preliminary start times)

- Replacement of ventilation control in building 5 is planned for early 2026. More information will be sent out to each business in the affected buildings.
- When installing new electricity meters at the Ångström Laboratory in 2026, parts of the buildings will need to be de-energized for periods of up to 4 hours. Detailed plans will be communicated to affected parts well in advance of planned outages. More information will follow.

Bravida och Akademiska hus through Construction management