

# Projektinformation – NR 36

Ombyggnad Universitetsbiblioteket Umeå



## BYGGINFORMATION VECKA 9-10

Kontaktperson: Håkan Hjalmarsson, Tel: 070- 328 14 47

## CONSTRUCTION INFORMATION WEEK 9-10

Contact person: Håkan Hjalmarsson, Tel: 070-328 14 47

### Hus D

Sanering av installationer o golv pågår plan 3.

Rivning kabel plan 2 o 3.

Håltagning för installationer

### Hus G

Ny ventilation plan 3

Nya värmestråk plan 1

Nya undertak i kontor plan 3

Nya ventilationsdon i kontor plan 3.

### Hus E

Ny kanalisation för el samt ny kabel plan 3

Slipning av golv plan 3

Demontering undertak plan 3

Håltagning för installationer

### Undercentral:

Samordnad provning och förbesiktning

### Building D

Sanitation of installations and floors in progress on floor 3.

Demolition of cables on floors 2 and 3.

Core drilling for installations

### Building G

New ventilation on floor 3

New heating circuits on floor 1

New suspended ceilings in offices on floor 3

New ventilation terminals in offices on floor 3.

### Building E

New electrical ducting and new cables on floor 3

Floor sanding on floor 3

Dismantling of suspended ceiling on floor 3

Core drilling for installations

### Substation:

Coordinated testing and pre-inspection