
Week 21-24

Generally

- Workplace disposition is presented. **NOTE** marked gathering place only for the Octopus project.
- It is important that everyone respects the barriers that may exist.
- Mobile work platforms will be located in public areas.
- Lifts will be marked with a contact person.

Ongoing work

Work area House 5

- Work on ventilation on floor 0.
Information has been sent out.

Work area House 7

- Work on replacing lighting on floors 1.
Information has been sent out.
- Work on replacing roof fans.

Current disruptions during the period

Suspensions, provisionals

- Planned disruptions and outages will be notified to affected parties.

Influencing work in the long term (preliminary start times)

- When installing new electricity meters at the Ångström Laboratory in 2026, **parts of the buildings will need to be de-energized for periods of up to 4 hours**. Detailed plans will be communicated to affected parts well in advance of planned outages. More information will follow.

Bravida och Akademiska hus through Construction management