

---

## Week 43-47

### Generally

- Workplace disposition is presented. **NOTE** marked gathering place only for the Octopus project.
- It is important that everyone respects the barriers that may exist.
- Lifts will be marked with a contact person.

### Ongoing work

#### Work area House 6

- Work in fan rooms on floors K2 and 4.
- Work on changing the control system is underway, it will affect the whole house in various forms.

#### Work area House 8

- Work according to sent schedule.

#### Current disturbances during the period

- The work can occasionally cause disturbances, most often in the form of noise from hand machines.
- Work with the ventilation in Houses 6 and 8 may involve deviations in air flows. In the event of such a risk, the business will be notified beforehand.
- Deviations in ventilation, cooling and heating in house 6 may occur during the period. Operations will be informed before.

### Suspensions, temporary

#### Influencing work in the long term (preliminary start times)

- Replacement of lighting fixtures in the property will begin in the fall. The work will start in house 4. More information will be sent out.

*Bravida och Akademiska hus through Construction management*