

Projektinformation – NR 6

Ombyggnad Universitetsbiblioteket Umeå



OMBYGGNATION UNIVERSITETSBIBLIOTEKET UMEÅ CAMPUS FAKTA/BAKGRUND

Universitetsbiblioteket (UB) är centralt beläget och utgör en viktig nod på campus. Det planerade projektet syftar till att förbättra tillgängligheten genom bättre besöksflöden och skapa en tydligare och mer välkomnande mötesplats.

I samband med ombyggnaden kommer tekniska installationer att uppdateras av Akademiska Hus för att minska energiförbrukningen och driftkostnaderna. Dessutom skapas ett förbättrat inomhusklimat för alla användare.

RENOVATION UNIVERSITY LIBRARY UMEÅ CAMPUS FACTS/BACKGROUND

The University Library (UB) is centrally located and constitutes an important node on campus. The planned project aims to improve accessibility through better visitor flows and create a clearer and more welcoming meeting place. In connection with the reconstruction, technical installations will be upgraded by Akademiska Hus to reduce energy consumption and operating costs. In addition, an improved indoor climate is created for all users.

BYGGINFORMATION VECKA 15 OCH 16

Kontaktperson: Håkan Hjalmarsson, Tel: 070- 328 14 47

Arbetsområdet är nu stängt för personal och 3e man.

Vecka 15-16

I arkivet:

Nytt ventilationsaggregat installeras.

Målning klart under v 15.

Golvsockel utförs.

I biblioteket:

Provisoriskt bokinkast färdigställs under v 15 i Lindellhallen.

Från och med måndag v 13 är campuskorridoren från Beteendevetarhuset stängd.

Rivning o demontering utförs på plan 2 o 3 i del F.

Med vänlig hälsning / With kind regards
Projekteringsledare / Project engineer Erik Mattsson
Tel 073-8018080

Vxl 010-557 24 00
akademiskahus.se

CONSTRUCTION INFO WEEK 15 AND 16

Contact: Håkan Hjalmarsson, Tel: 070- 328 14 47

The work area is now closed to staff and others.

Week 15-16

In the archive:

A new ventilation unit is installed.

Painting finished during week 15.

Floor plinths are made.

In the library:

A temporary book drop will be completed during week 15 in Lindellhallen.

From Monday week 13, the campus corridor from the Behavioural Sciences Building will be closed.

Demolition and dismantling will be carried out on floors 2 and 3 in part F.



AKADEMISKA HUS