PowerProject

UMEA ENTREPRENAD AB

Langd April26 Maj 26 Juni 26 Juli 26 \ Augusti 26 September 26
Rad (Kol 24 % | 2 27 2B 29 3 N 3R 3 0¥ B 0B k3B
10 12 16 1822 24 26 302 6 8 1014 16,20 22 24 28 30 3 5 7 M A3 17 1921 25 27 312 4 8 (10 14,16
—
Férarbeten 2026-04-22 2026-05-13
3 Etablering 2026-04-22 2026-04-22
4 Demontering utrustning 4d 2026-04-22 2026-04-27 4‘Dem patering/Utrustning
5 Forberedande schakt ad 2026-04-23 2026-04-28 5 — Fo sz;redaru}ﬁ schakt
6 Terrasering 10d 2026-04-28 2026-05-13 6 -Z-Z_ Terrasering
7 VA 16d 2026-04-29 2026-05-22 7 % VA
8 Dagvatten 13d|  2026-04-29 2026-05-19 s [/ I W) =g vatten
9 Drinering 12d 2026-05-04 2026-05-20 i“_ Drinering
10 Randisolering 10d|  2026-05-11 2026-05-22 /4o I Randisolpring
1 Ytor 34d 2026-05-18 2026-07-03 11 W/(/
12 Hargjordaytor 16d 2026-05-18 2026-06-05 12 # Hargjordaytor
13 Grénytor 10d 2026-05-25 2026-06-05 13 “ Groénytor
14 Kantsten 10d 2026-05-28 2026-06-10 14 _ Kantsten
15 Planteringsytor 10d 2026-06-02 2026-06-15 45 I Planteﬁingsytor
16 Skiffer 10d 2026-06-09 2026-06-23 16 —Z_ Skiffer
R E—0) E——
17 Plattliggning 12d 2026-06-12 2026-06-30 17 I_4_— PlattiZggning
18 Gras 3d 2026-07-01 2026-07-03 18
s
19 Utrustning 30d 2026-06-03 2026-08-12 19 —? Utrustning
20 Julgransfot 2d 2026-06-03 2026-06-04 20 [} Julgransfo
21 Bénkar 5d 2026-06-08 2026-06-12 21 Bankar/
22 Blocksteg, Steppingstones 4d 2026-06-15 2026-06-18 22 ﬂ locksteg, Ste,,pingsvyyé/
23 Mbbler 3d 2026-08-10 2026-08-12 23 I Mopler
24 Slutfas 33d 2026-06-16 2026-08-28 24 #ﬁ- Slutfas
25 Bes FB1 2026-06-16 2026-06-16 25¢ Bes/£B1
26 Atgird punkter 1d| 2026-06-29 2026-06-29 26 [ Atgard i
27 Plantering 10d 2026-08-05 2026-08-18 27 ) Plantering
28 Aterstillning etabeleringsytor 5d 2026-08-19 2026-08-25 28 [ Aterstdlining etabeleringsytor
29 Bes SB1 2026-08-27 2026-08-27 29 ¢ Bes|sB1
Avetablering 1d 2026-08-28 2026-08-28 30 [} Avetablering
1d 2026-04-22 2026-04-22 32 ) Kran beho ’
7d 2026-04-28 2026-05-08 33 -Z-Z. Kran behov
3d 2026-05-13 2026-05-15 34 [l Kran behov
3d 2026-05-20 2026-05-22 35 [l Kran behov
2d 2026-05-27 2026-05-28 36 [l H{ran behov
2d 2026-06-03 2026-06-04 37 [l Kran beho
2d 2026-06-10 2026-06-11 38 [l Kran behé
2d 2026-06-17 2026-06-18 39 -f ran beho
3d 2026-06-24 2026-06-26 40 ) Kr3n beh
2d 2028-07-01 2025-07-02 41 oLl
T
2d 2026-08-10 2026-08-11 42 ) Kran behov
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